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Appendix A - Airports Division Work Plan / Organization Chart

ACCOMPLISHMENTS

“Great ability develops and reveals itself increasingly with every new
assignment."

-Baltasar Gracian, The Oracle
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OUR DIVISION MISSION

× The mission of the Airports Division

× To provide our customers with guidance and leadership in the planning,
development, and operation of the airport system in Alaska

× Enable air transportation services to be delivered in a safe and efficient manner,
incorporating community and environmental needs

OUR VISION

× Cohesive team with clear understanding of roles and responsibilities

× Full automation to input, manage, and disseminate all program information

× Be a vital resource and recognized as experts in airport planning, design,
construction, and operation

× Effective community/user involvement programs

× Sufficient staff that is trained, motivated, challenged and valued

× Educate and market airport division services to all users

× Encourage State to establish dedicated airport fund and pursue all aviation revenue
sources to adequately fund maintenance



Appendix A

A-3

ALASKAN REGION – AIRPORTS DIVISION FY 2000 WORK PLAN
I.        System Safety
             Routine Activities

1) Conduct 100% of required FAR Part 139 airport
        inspection (31) and ensure that discrepancies are
        resolved in a timely manner.

2) Review all construction safety plans (30) for AIP and
       PFC projects.

3) Maintain Inventory of Commercial Service Airports for
       Congressional Emphasis Items.

4)    Continue Surveillance of 5010 Data Quality.

5)    Maintain inventory of Y2K Compliance.

6)    Issue grants to improve Safety Areas at 10 locations.

7) Incorporate Safety Improvements, such as
       congressional emphasis items and obstructions
       removal into the ACIP.

8) Runway Incursion prevention/mitigation

Accomplishments

• Completed all required certification inspections.  Completed 3
surveillance inspections.

• Updated inventory on commercial service airports for RAP.

• All construction safety plans were reviewed.

• Survey of AIP eligible deficiencies in safety areas is 100%
complete.

• Y2K compliance complete.  Recognized employees for this
effort.

• Grants issued resulting in improved safety areas at 12
locations.

• 5 RIATS completed.  Runway Safety Workshop held May 19,
2000.  Grants issued to Merrill to address RIAT
recommendations.

• RAP is being updated 10/00.  New target length changed to
        3300’.  RAP initiatives in CIP Program including Rural
        access. Legislative briefings completed. 10 grants issued to
        support improvements at airports with runways less than
        3300’.

• Constant surveillance of Capstone progress.  Included
Capstone discussion in NPS Superintendents meeting.
Include AWOS on ALP and in CIP. 34:1 approach surfaces
included and visual aids in all airport planning.

• Completed ACIP included needed safety items.

• Supported the ½ sign installation.  Grant issued to include
        installation at 33 locations.

• Inspected thirty-four (34) 5010 sites.  Held meetings with
       the State, published 5010 data.

• 5010 sketches made available on the internet.

•  Mat-Su congestion improvement meeting held.  Registrants
        notified.  GIS space imaging underway.  Airspace air traffic
        pattern analysis will be completed following receipt of
        mapping.

• October Airport Development Conference included runway
design facilitation, 3300’ new State minimum adopted.

• Practicability studies completed for all Part 139 airports as
well as for all 2000 and 2001 runway work projects.

• Checklist has been developed and used as documentation in
Part 139 inspections.

• Review of airport construction safety plans being done in
conjunction with cert inspections and construction projects.

• Identification of certificated airports with ATCT’s which have
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I.  Security
    Routine Activities

1) Maintain an inventory of airport improvements required
under Part 107.

2) Incorporate needed 107 improvements into the CIP.

III.  System Efficiency
      Routine Activities

1) Incorporate the recommendations of state system plan
updates and airport master and layout plan updates into
the NPIAS.

2) Issue grant for AIA project to reduce the number of
people exposed to significant aircraft noise(65 DNL or
more) .

3) Continue quality surveillance of environmental
documents.

4) Enforce the timely filing of financial reports from each
airport in the region subject to the filing requirement.

5) Resolve each question on use of revenue in annual
reports or OIG audits within the time limits prescribed in
ARP procedures.

6) Issue grants to rehabilitate surfaces for runways at
NPIAS airports.

vehicle crossings is being done in conjunction with Review of
the Drivers Training.

• Grant issued to include surface improvements at 34 airports.

• Civil Rights coordination completed.  ADA recommendations
included in 2000 RAP.  ADA requirements programmed in

        FY 2000 AIP.

• Planning recommendations to improve access are
coordinated with sponsors and BIA/FHWA prior to inclusion in
the NPIAS.

• Codes in the CIP identified Initiatives.  Work with the State of
Alaska and Native Communities to overcome land conflicts.

• Involved in railroad study, Traffic studies being done.
Regional port study and Fire Island.  Development proposal
for military airport conversion.

• Facilitated multiple Adak meetings division wide.  Planning is
underway, temporary Part 139 airport operating certificates
issued.

• Completed RAP interviews.

• Fencing included in ACIP, security needs included in APEB
        scoping criteria.

• Needed Part 107 improvements included in ACIP.

• Security briefed on Bomb Robots.  Eligibility  questions and
        security in Adak included in military airport conversion.

• GPS 10% inventories done.   Increased length of minimum
        runways to 3300’ to accommodate GPS approaches, pad for
        AWOS, 34:1 approaches/500’ wide primary surfaces.
        Included in the planning process.  Planned for all airport
        facilities that could accommodate GPS.

• Survey data in Airport Master Plans, loran c coord,
completed.  NOAA OC chart coordination completed.

• Supported receivers in snow removal equipment. Signed of
        version 2.0 completed.  Capstone included in National Park
        Service (NPS) meetings,  State area plans and Air Force
        meetings, Capstone considered in  design of facilities,
        AWOS siting and approval.

• Position paper on wind studies analysis completed at
Quinhagak and Kivalina.

• Held multiple meetings with USFWS, USDA, Dames and
Moore on reducing bird hazard potential in congested
Anchorage Airspace.  Study underway.
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• Wildlife hazards assessments funded at 5 locations. Also
        included in Airport Master Plans, GA airport with landfills
        siting analysis.

• Wildlife Hazard Assessments completed 9/00. Wildlife hazard
        management plans to be incorporated into ACM during Fall
        of 2001.

• Detailed employee to NPS.  Coordination of meeting between
        RA’s, coordination of Superintendents meeting. Kantishna
        and Chisana Airport Master Plans.  Accepted NPS employee
        on detail to FAA.

• Grant issued for noise monitoring in support of Part 150
study.  Corps, USFWS coordination on Juneau, Anchorage,
Alakanak and others.

• Environmental specialist completed surveillance of all
        environmental documents.

• Cat X of some safety work and funding in CIP.  Grant issued
for Juneau EIS 9/00.

• Emission inventories for Merrill and AIA ongoing. , resource
        agency meetings on Anchorage and Lake Hood.  FAI had
        committed to do Air Quality conformity study.  Coordination
        with EPA and State for inclusion of airport projects in State
        Implemention Plan (SIP).

• Part 150 completed.  Ground Study scoped and funded.

• Staff training on 106 completed. 106 MOU developed at
Sitka.  Education of sponsors underway.

• Completed and funded the Sitka graves repatriation/safety
area development.

• Supported the Air Quality issue, by educating sponsors
during the October Airports Conference.  Also informed
airport  sponsors of additional training opportunities.

• Significant mitigation projects at Sitka, Juneau, and
Anchorage underway.  Landfill policy communicated.

• First step of sound insulation pilot program in 2000 CIP
funded as AIA noise monitoring project.

• Assigned an Environmental lead for consistency to ensure
the processing of environmental documents on airport
development is done in an environmentally responsible
manner.

• Funded first LOI and working to support second. Support of
Airport Master Plan and CIP for AIA and FAI.

• Completed the Anchorage Airspace Study.

• AIA Capacity study completed.  Monitoring of effectiveness in
       operations procedures will take place in 2001.

• Supported and funded the General Aviation System Plan.
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1V.   Productivity
         Routine Activities

1) Issue 50 grant agreements.

2) Close out 100% of grants inactive for more than 13
months, and 90% of grants open 4 years or more,
towards an overall goal of closing 10% more AIP
grants than are obligated.

3) Participate in APEB process for project selection and
review.

4) Continue automation improvements.

5)   Continue development of internal guidance.

• Ongoing, especially the Native Communities. Worked with
Denali Commission for match support of AIP grants.

• PCI on State of Alaska DOT&PF web site.  State is
implementing through system planning and AIMS.

• Support Tech Center R&D effort to evaluate runway, taxiway
separation for large aircraft.  Safety and efficiency
incorporated into AIA on parallel taxiway study.

• Completed the TERPS analysis alternative for capacity
improvements based on airspace study.

• Grants issued to rehab runway surfaces at 11 NPIAS
airports plus maintenance grant to improve runway surfaces
at 34 airports.

• Efficiency and Streamlining of Grant Agreements underway.
       Sponsors encouraged to combine projects into single grants.
       Grant guidance has been issued.

• Facilitated Web access, AIMS, connectivity with AF,
Highways, Interagency coordination.

• Work is ongoing with airport sponsors on implementing
PFC’s.  Juneau PFC amendment is underway.  AIA and
Fairbanks PFC applications processed and collections have
begun.

• Training completed on communications with the Native
       Communities.

• Supported and funded the Alaska Native Cultural Awareness
        Training.

• Automation improvements completed for 5010 programs and
       underway for project tracking VOLPE and Rowdy State
       System.

• Provided an opportunity to develop knowledge and skills to
        Gabriel Mahns, UAA Aviation Technology student intern and
        instructor pilot regarding our airport programs.  Provided a
        shadowing experience to Josh Hoyer, King Career Center
        student.

• Guidance issued on wind and environmental subjects.

• Anchorage International Airport (AIA) financial reports
submitted on time.

• Developed tracking system for enforcing the accurate and
timely submission of annual financial reports and single
audits through public outreach and compliance action.  100%
compliance.

• Issued 50 grants – 11 planning and 39 development.
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• Closed 136 total grants – 118 of 127 were 4 years and older
(93%).

• RAP update underway, interviewed Northern Region, and
       Southeast Region as well as users, expects 10/00 publish
       date.

• Completed the coordination and implementation of CIP with
the State.

• Supported the Regional MWE Conference.  75% of our
       employees attended the Regional MWE conference.

• Conducted Airports Conference on October 19-21, 1999, for
airports sponsors, consultants and users of airport system
and presented the Sponsors Guide.  175 registered over 200
attended.

• Web page has been updated to include the newsletter,
Sponsors Guide, 5010 sketches and the RAP.

• DBE new regulations in house training complete. Required
       contract clauses coordinated with sponsor.

• Promoted the self sufficiency of airports and the use of airport
revenue for airport related purposes.

• Completed the identification of AIP carryover funds with
Headquarters.

• Published a newsletter to inform sponsor of new legislation
program changes and received feedback.

• Provided formal training in core compensation to managers to
ensure they understand their new role and require that they
actively engage their employees in the subject.

• Participate in the implementation of the core compensation
system and keep all employees informed.
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GAYLE M. WAGNER
SECRETARY (OFFICE AUTOMATION)

AAL-600A
907-271-5438

ANNIE AQUINO-BERNALDO
MANAGEMENT & PROGRAM ANALYST

AAL-602
907-271-5439

PATRICIA SULLIVAN
ANCHORAGE AREA PLANNER
(CAPACITY/ENVIRONMENTAL)

AAL-612C                         907-271-5454

JAMES LOMEN
SOUTHEAST REGION PLANNER

(NPIAS-CIP)
AAL-612B                          907-271-5816

MATTHEW FREEMAN
NORTHERN REGION PLANNER

(AIRSPACE)
AAL-612A                          907-271-5455

JOHN LOVETT
CENTRAL REGION PLANNER (LAND)

AAL-612D
907-271-5446

LAURIE SUTTMEIER
AIRPORTS PROGRAM SPECIALIST (DETAIL)

AAL-621C
907-271-3813

DEBBIE ROTH
AIRPORTS PROGRAM SPECIALIST

AAL-611A
907-271-5443

BARBARA J. JOHNSON
PLANNING AND PROGRAMMING MANAGER

AAL-610
907-271-5459

JANET VICTORY
AIRPORTS PROGRAM SPECIALIST (DETAIL)

AAL-621E
907-271-5202

STEPHEN POWELL
SAFETY/COMPLIANCE INSPECTOR

AAL-621D
907-271-5448

DAVID WAHTO
CERTIFICATION INSPECTOR

AAL-621B
907-271-3815

MACK HUMPHERY
CERTIFICATION INSPECTOR

AAL-621A
907-271-5444

JAMES PERHAM
CENTRAL REGION PROJECT MANAGER

(AIRPORT PAVING)
AAL-622C                                907-271-5460

PATRICIA OIEN
NORTHEAST REGION PROJECT MANAGER

(BUILDING & EQUIPMENT)
AAL-622B                                907-271-5445

KRISJON TABISOLA
SOUTHEAST REGION PROJECT MANAGER

(AIRPORT LIGHTING)
AAL-622A                                  907-271-3785

DAVID STELLING
SAFETY AND STANDARDS MANAGER

AAL-620
907-271-5453

(VACANT)
DIVISION MANAGER

AAL-600
907-271-5438
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Airport Division (AAL-600)
Federal Aviation Administration

222 West 7th Avenue Box #14
Anchorage, Alaska   99513-7587

(907)271-Extension

cc:Mail INTERNET
Aquino-Bernaldo, Annie (ext. 5439) Annie.Aquino@faa.gov

Freeman, Matthew (ext. 5455) Matthew.Freeman@faa.gov

Humphery, Mack (ext. 5444) Mack.Humphery@faa.gov

Johnson, Barbara J. (ext. 5459) Barbara.J.Johnson@faa.gov

Larson, Jonathan (ext. 5202) Johathan.Larson@faa.gov

Lomen, Jim (ext. 5816) Jim.Lomen@faa.gov

Lovett, John (ext. 5446) John.Lovett@faa.gov

Oien, Pat (ext. 5445) Pat.Oien@faa.gov

Perham, James (ext. 5460) James.Perham@faa.gov

Powell, Stephen (ext.5448) Stephen.Powell@faa.gov

Roth, Debbie (ext. 5443) Debbie.Roth@faa.gov

Simpson, Ron V. (ext.5438) Ron.V.Simpson@faa.gov

Stelling, Dave (ext. 5453) Dave.Stelling@faa.gov

Sullivan, Patricia (ext. 5454) Patricia.Sullivan@faa.gov

Suttmeier, Laurie (ext. 3665) Laurie.Suttmeier@faa.gov

Tabisola, Krisjon (ext. 3785) Krisjon.Tabisola@faa.gov

Victory, Janet (ext. 3813) Janet.Victory@faa.gov

Wagner, Gayle (ext. 5440) Gayle.Wagner@faa.gov

Wahto, David G. (ext. 3815) David.G.Wahto@faa.gov
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Appendix B - State APEB Project Evaluation Criteria

AIRFIELD PROJECTS (page 1 of 3)
Standards (5) (3) (O) (-3) (-5)

1. Safety Substantially increases Moderately increases Maintains Status Quo NIA N/A
safety safety

Weighting: 5
2. Health & Quality Provides a significant Provides a moderate Has no effect either N/A N/A

of Life (Access to Basic contribution to contribution to positive or negative on
Necessities) improved health or improved health or health/quality of life

quality of life quality of life issues
Weighting: 4

3. Economic Provides significant Provides moderate Maintains Status Quo NIA N/A
Benefits permanent economic identifiable, permanent

opportunities or economic opportunities
benefits statewide or or benefits regionally or
interstate. A formal locally

economic evaluation is
required.

Weighting: 3
4. Community Community Public record Majority of public Public record is divided Majority of public Abundance of public record

Support and state/local plans record supports the or undocumented record opposes the opposes the project.
fully support project.  A project. Nominally towards the project project. Not supported Opposing resolution from
supporting resolution supported in official in official state/local local elected body.

from local government state/local plans. plans. Contradicts official
is required for Community state/local plans.

class airports.  Local
Sponsors receive 5 points,
if a supporting resolution

has been submitted
Weighting:  2 confirming sponsorship.

5. Community Local government Local government Local government NIA N/A
M&O Contribution assumes ownership of assumes full M&O assumes no new

facility, including M&O responsibility of responsibilities or cost
responsibilities and facility

federal grant
obligations

Weighting: 4



Appendix B

B-11

AIRFIELD PROJECTS (page 2 of 3)
Standards (5) (3) (O) (-3) (-5)

6. Local Capital Contribution of state Contribution of state Provides no capital NIA N/A
Contribution match, design, ROW, match, design, ROW, costs; contributes

and/or materials and/or materials: nothing.
totals 25% or more of 1 point per each 5%

project cost. of project cost.  All Local
Sponsors receive at

least 1 point.
Weighting: 3

7. Maintenance & Very High M&O Moderate M&O Not an M&O priority N/A N/A
Operations priority priority

Weighting:  4
8. Security/ Corrects deficiencies No affect on N/A N/A

Certification to meet minimum security/certification
(Certified Airports requirements

Only)

Weighting:  2
9. Aviation N/A NIA No access to other Moderate facility Substantial facility

Alternatives public aviation redundancy with access redundancy with access
facilities to another public airport to another public airport

Weighting:  3
10. Community No other transportation Transportation Transportation Other alternatives may Other alternatives will

Transportation alternatives available alternatives available. alternatives available. provide comparable provide superior
Alternatives See Note #1. See Note #1. transportation benefits transportation benefits

Weighting:  4
Note #1:  Under Criteria 10, all season road access available to the contiguous highway system or to an alternative airport = 0.  Seasonal road access available to the
contiguous highway system or to an alternative airport = 2.  All season ferry/barge service available =1.  Seasonal ferry/barge service frequency:
Weekly or more frequent service = 2; Less frequent than weekly but more frequently than monthly service = 3;  Less frequently than monthly service = 4.
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AIRFIELD PROJECTS  (page 3 of 3)
Standards (5) (3) (O) (-3) (-5)

11. Runway Length Existing runway is: Existing runway is: Existing runway is NIA N/A
Extension to Meet less than 2,000 feet = 5 2,500' to 2,999' = 3 3,200 feet or greater = 0

3,300' Statewide Standard 2,000 to 2,499' = 4 Less than 3,200' = 1
for Community Airports See Note # 2 See Note # 2 See Note # 2

Weighting:  5

Note # 2:  For airports with existing runways less than 3,000' that do NOT otherwise receive any points under Criteria 11,
projects which install runway edge lighting receive 1 point and projects which resurface the runway receive 1 point.
12. Runway Surface Improves poor/failing Runway surface Runway surface NIA N/A

Condition surface to all-weather condition is acceptable condition is good
capability but needs improvement

Weighting:  4
13.  Avigation Hazards: Corrects significant Corrects minor Maintains Status N/A N/A

Trees in approach; hazards hazards Quo
Aircraft in Safety

Area; Severe
Xwinds/Turbulence

Weighting: 2
14. Erosion/ Alleviates immediate Addresses problem Maintains Status N/A N/A

Flooding threat to airport needing attention Quo

Weighting: 4
15. Other Factors Not Project shows Project shows All project ranking N/A N/A

Previously Evaluated significant innovation moderate innovation or factors previously
or unique benefits not unique benefits not evaluated
previously evaluated previously evaluated

Weighting: 4
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AIRPORT EQUIPMENT  (page 1 of 3)

Standards (5) (3) (O) (-3) (-5)
1. Age of Equipment *Small vehicles - *Motorgraders, loaders,

in years pickups, vans, sedans dump trucks, tractors
dozers, snow blowers,

ARFF trucks, etc.

-Vehicles (smaller)* >7 7 N/A 6,5 4 or less
-Heavy Equipment# >15 15,14,13 12,11,10,9 8,7,6 5 or less

Weighting:  3
2. Hours or Miles *Small Vehicles -

pickups, vans, sedans,
etc.

-Vehicles (smaller)* >65,000 miles <65,000>45,000 miles <45,000>35,000 miles <35,000>15,000 miles <15,000 miles
-Heavy Equipment >6,500 hours <6,500>5,500 hours <5,500>4,500 hours <4,500>2,500 hours <2,500 hours

Weighting:  3
3. Mechanical or Poor condition. Fair condition. Good condition. Very good condition Excellent condition -

Operating Frequent breakdowns Problems reported Requires routine and dependable. Equipment is like new
Condition resulting in frequently and repairs maintenance and and very dependable.

substantial down time. completed which minor repairs.
require above average

down time.
Weighting:  4

4. Changes in Substantial increase in some expansion of No changes made to Some reductions of Substantial reduction of
Airfield Conditions/ surface area requiring surface area requiring area service surface area surface area requiring

Needs service and/or change service and/or change or equipment needs. requiring service or service or equipment
in type of equipment in type of equipment needs. needs.

needed. equipment needed.
Weighting:  4
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AIRPORT EQUIPMENT  (page 2 of 3)

Standards (5) (3) (O) (-3) (-5)
5. Safety of On Site On site equipment Reports of hazardous No safety issues exist N/A N/A

Equipment Operations operation creates equipment conditions at this time.
ongoing hazardous are dealt with routinely

conditions for and are not considered
operators and/or to be major.

passengers.
Weighting:  3

6. Existing On site equipment Higher capacity or Equipment meets N/A Equipment exceeds
Equipment size/capacity/type is different type equipment all requirements all requirements at
Inventory not adequate for needs would improve at this time. this time.

of airport productivity; however
existing equipment is

adequate.
Weighting:  3

7. Equipment options No alternative Alternative equipment Alternative equipment N/A N/A
for continued equipment available available which could available which could

operation which could fulfill marginally fulfill the adequately fulfill the
the function in the function in the event function in the event
event of primary of primary equipment of primary equipment

equipment failure. failure. failure.
Weighting:  2

8. Disposition of Equipment is dependable Equipment will suffice Equipment is to be N/A N/A
to-be-replaced and will be reassigned to for emergency back-up used for parts to

equipment another airport in need and is worth keeping repair like units, sold
of equipment. as such. or disposed of with

no additional use.
Weighting:  1

9. Land ownership Property ownership N/A Property ownership N/A Property ownership not
status is adequate to acquire adequate to acquire adequate to acquire

equipment and title equipment, but no equipment.
opinion is on file title opinion on file.

with the FAA.
Weighting:  5
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AIRPORT EQUIPMENT  (page 3 of 3)

Standards (5) (3) (O) (-3) (-5)
10. Other factors Equipment acquisition Equipment acquisition N/A N/A N/A

not evaluated has significant benefits has moderate benefits
not previously not previously

evaluated. evaluated.

Weighting:  2
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Appendix C - The Airports Capital Improvement Planning (ACIP) Process

Represents warranted & eligible
needs identified by airport sponsors,

state aviation officials, and FAA
that are contained in the FAA’s data
base known as the National Plan of

Integrated Airport Systems

All possible funding
(e.g. AIP, PFC, Local)

Reflects most critical
needs currently known

Reflects Regional compilation of most critical needs
based on evaluation of NPIAS, State and Sponsor input,

and other factors that include potential funding.

Development plan based on
needs analysis, funds

available, and anticipated
current year funding

Actual
Federal funds
available to

fund projects
Current Year program to implement

Federal funding decisions in ACIP

5100.39A
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AIRPORTS CAPITAL IMPROVEMENT PLAN
PROJECT EVALUATION CHECKLIST

AIRPORT NAME/CITY STATE PROJECT NUMBER DATE

Financial Considerations:
Local funding commitments
Status of non-Federal funding (e.g., State and/or local funding)
Entitlement funds commitments
Type of funding
Innovative financing
Joint-use financing
Funding alternatives
Project scheduling/timing
Economy of scale
Other - document

Sponsor Performance:
     Compliance issues
     Open grants and un-liquidated grant obligations
     Historical scheduling
     Historical close-outs
     Airport maintenance
     Other - document

Planning Factors:
     NPIAS airport
     Feasibility of project
     Project useful life
     Site approval and airspace clearance
     Status in State system plan study
     Status in regional plan
     Consideration to airport growth factors
     Benefit-cost analysis
     Impact on other program planning (e.g. F&E)
     Multi-modal benefits
     Environmental review
     Other - document

Legal and Regulatory Requirements:
     Eligibility
     FAR Part 150/139/107
     Land acquisition requirements
     Civil rights requirements
     Competition plan requirements
     Status of airport layout plan
     Modification of standards
     Other - document

State and Local Factors:
     Priorities
     Economic impact
     Local position/support
     Consultation with airport representatives
     Congressional and other governmental interest
     Other - document
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Appendix D - Medivac Hospital Points

Anchorage
Barrow
Bethel

Dillingham
Fairbanks

Juneau
Kenai

Ketchikan
Kotzebue

Nome
Petersburg

Sitka
Soldotna
Wrangell
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Appendix E - Y-K Landing Strips

CLINIC   CLINIC DISTANCE (MILES) FROM STRIP

VILLAGE PHONE VHF BETHEL ANCH. ANIAK  LENGTH LIGHTS REGION

Akiachak 825-4011 68 14.5 383 77 1,625 No Bethel

Akiak 765-7125 N/A 20 376 72.4 3,200 No Bethel

Alakanuk 238-3210 8 161 487 181 2,200 Yes Bethel

Aniak 675-4556 N/A 92 317 6,000 Paved Yes Aniak

Anvik 663-6334 68 139 348 77.6 2,910 Unreliable Aniak

Atmautluak 553-5114 72 1,974 * Bethel

Chefornak 867-8919 11 95.5 488 187 2,575 No Bethel

Chevak 858-7029 72 137 516 200 2,610 * Bethel

Chuathbaluk 467-4114 68 1,560 * Aniak

Crooked Creek 432-2222 None 142 272 50 2,000 * Aniak

Eek 536-5314 68 40.7 412 125 1,400 No Bethel

Emmonak 949-1428 12 164 483 180 4,400 Yes Bethel

Goodnews No Clinic N/A 115 423 184 2,850 No Bethel

Grayling 453-5120 N/A 153 348 94 2,315 Yes Aniak

Holy Cross 476-7174 68 118 328 44 4,000 Yes Aniak

Hooper Bay 758-4711 65 153 533 215 3,300 Paved Yes Bethel

Kalskag 471-U2276IL2294 68 71 345 27 3,198 Yes Aniak

Kasigluk 477-6211 18 25.7 419 110 3,198 Yes Bethel

Kipnuk 896-5334 19 97 484 189 2,120 Yes Bethel

Kongiganak 557-5127 8 1,880 No Bethel

Kotlik 899-4511 65 165 456 163 2,145 * Bethel

Kwethluk 757-6900 65 11 384 83 1,750 No Bethel

Kwigillingok 588-8813 22 79.5 455 169 2,500 No Bethel

Lime Village 526-5113 None 214 182 135 Aniak

Marshall 679-6226 68 76 400 85 1,940 * Bethel / Aniak

Mekoryuk 827-8145 7 153 548 238 3,070 Yes Bethel

Mountain Village 591-2620 65 111 454 141 2,520 Yes Bethel

Napakiak 589-2711 68 9 403 102 2,150 * Bethel

Napaskiak 737-7329 6 6 396 96.4 3,000 Yes Bethel

Newtok 237-2111 23 97 489 174 2,180 * Bethel

Nightmute 647-6312 68 102 498 189 1,600 * Bethel

Nunapitchuk 527-5329 68 29 417 108 2,040 * Bethel

Oscarville 737-7231 68 5 397 95.7 Unavailable Bethel

Pilot Station 549-3127 68 88 426 112 2,720 * Bethel / Aniak

Pitka's Point 438-2546 68 99.4 440 126 Unavailable Bethel

Platinum No Clinic N/A 122 433 193 3,640 / 2,050 * Bethel

Quinahagak 556-8113 12 72.4 417 149 2,600 Yes Bethel

Russian Mission 584-5611 N/A 70.4 376 60.5 2,700 Yes Aniak

Saint Mary's 438-2105 9 99 437 123 6,003 Gravel Yes Bethel

Scammon Bay 558-5511 68 146 515 199 3,000 Yes Bethel

Shageluk 473-8231 68 150 328 77 2,300 * Aniak

Sheldon's Point 498-4228 68 157 493 185 2,060 No Bethel

Sleetmute 449-4222 N/A 166 249 79 3,100 Yes Aniak

Stony River 537-3228 N/A 185 222 98 2,555 * Aniak

Toksook Bay 427-7810 12 114 509 199 1,800 * Bethel

Tuluksak 695-6991 68 34 366 57.6 2,500 No Bethel

Tuntutuliak 256-2717 11 43 430 125 1,800 Yes Bethel

Tununak 652-6829 14 118 513 203 2,010 Yes Bethel

     *  Non-standard Private Lights - activated on 122.8 or 122.95


